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1.0 INTRODUCTION

This document is the Joint Dark Energy Mission (JDEM) Project Telescope Concept Study
Deliverable Items List and Schedule (DILS). This document provides specific information on the
deliverables for the Telescope Concept Study.

1.1 PROPRIETARY DATA

The information provided during the course of the study and in the study report will be considered
public information unless designated proprietary or ITAR sensitive. The Government will keep
proprietary information confidential. ITAR sensitive information will be protected according to
the regulations.

1.2 DOCUMENTS

1.2.1 Applicable Documents

JDEM-TELE-LEGL-0008 JDEM Project Telescope Concept Study Statement of Work

JDEM-TELE-REF-0010 JDEM Project Telescope Concept Study Payload Description

JDEM-TELE-REQ-0001 JDEM Project Telescope Concept Study Interface and Constraints
Document

JDEM-SE-REF-0011 JDEM Project Math Models Guidelines Document

2.0 Interactions During the Study Period
The study participants shall participate in the meetings specified in Table 2-1 in support of the study
activity.

Table 2-1 Study Schedule, Meetings, and Location

Within 7 calendar days of | Kick-Off Meeting GSFC 1 days

award

Within 50 calendar days of | Interim Status Review 1 | Vendor Site 1 day

award

Within 75 calendar days of | Initial Model Delivery Vendor Site or 1 day

award TIM Webex/Telecon

Within 100 calendar days | Interim Status Review 2 | Vendor Site 1 day

of award

Study Completion Final Presentation GSFC 1 day

As needed Informal Exchanges JDEM website or | N/A
Telecon

2.1 Kick-Off Meeting

The Kick-Off Meeting will be a half day meeting where the JDEM Project will discuss the study
expectations, provide the study participants any updates to the spacecraft finite element model, the
telescope optical prescription and the packaged instrument, respond to study participant questions
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and review the participants plan for implementing the study and the resources planned to execute
the study.

2.2 Interim Status Review 1

The Interim Status Review 1 shall be given in order to allow evaluation of the progress of all
aspects of the study. In particular, the Interim Status Review 1 shall focus on the design concept
and progress on implementing the integrated modeling capability.

2.3 Initial Model Delivery TIM

The Initial Model Delivery Technical Interchange Meeting (TIM) shall be an informal meeting to
review the models being delivered and provides an opportunity for the Government to interact with
the model developers to ensure the models can be used by the Government.

2.4 Interim Status Review 2

The Interim Status Review 2 shall be given in order to allow evaluation of the progress of all
aspects of the study since the Interim Status Review 1. In particular, the Interim Status Review 2
shall focus on the establishment of the telescope integrated model as a tool that is supporting
achievement of the study objectives and on the results of design trades conducted to date and the
plans for the remainder of the study.

2.5 JDEM Website

The JDEM website will have password protected locations where each Study participant may
upload questions for the Government. The Government will evaluate the questions and provide
responses, if appropriate, to technical questions or requests for information on the website to all
Study participants, unless the question pertains to a participant’s specific proprietary approach.

3.0 Data Delivery Documentation and Schedule

3.1 Schedule
Deliverables shall be provided in accordance with the schedule specified in Table 3-1. All periods
of performance are stated in calendar days.

Table 3-1 Deliverables Schedule

Description Delivery Date # of Copies

1 | Final Report & Presentation Final Presentation 5 hard copies

1 electronic copy
2 | Telescope Design Models and Initial @ Award + 75 days | 1 hard copy
Documentation Final @ Study Completion | (documentation)
1 electronic copy
(model)

3.2 Final Report and Presentation
The Final Report and Presentation shall document the results of the study.
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3.2.1 Final Report

The Final Report shall include all information specifically requested in the SOW and provide
sufficient detail to evaluate the feasibility of building a telescope for JDEM.

3.2.2 Final Presentation

The Final Presentation shall be given to present the results of the study in viewgraph form. The
Final Presentation viewgraphs shall be accompanied by sufficient backup descriptive information
in the Final Report that their technical content is supported and their conclusions are clear and
unambiguous. The viewgraphs shall either be included in the final report adjacent to the
descriptive text or adequately cross-referenced. The need for additional verbal facts to explain or
augment the Presentation and Report shall be kept to an absolute minimum.

3.3 Telescope Design Models and Documentation

Models developed in support of this study shall be delivered. Models to be delivered include
CAD, structural and thermal. The delivered models and accompanying documentation shall
adhere to the requirements and guidelines provided in the Math Models Guidelines Document.

3.4 Deliverable Formats

The hard copies for all deliverables shall be numbered for control purposes and the soft copy shall
be compatible with Microsoft PowerPoint or Adobe PDF.



